
ID WBS Task Name Duration Start Finish Predecessors MandS Items Funding Category Work Pkg
1 1.1 Run 2b Silicon 211.2 w Mon 10/2/00 Wed 12/22/04
2 1.1.1 Sensors 159.4 w Mon 10/2/00 Tue 12/9/03
33 1.1.1.2 L0 Sensors 59.2 w Tue 10/1/02 Tue 12/9/03
35 1.1.1.2.2 Preproduction 35 w Wed 10/2/02 Tue 6/17/03
37 1.1.1.2.2.2 Order preproduction sensors 4 w Wed 10/9/02 Tue 11/5/02 36 1.1.1.6(0.2) EQ
38 1.1.1.2.2.3 Develop masks 4 w Wed 10/9/02 Tue 11/5/02 37SS 1.1.1.2.1 EQ
53 1.1.1.3 L1 Sensors 88.2 w Mon 10/1/01 Thu 7/10/03
69 1.1.1.3.2 Production 38.2 w Wed 10/2/02 Thu 7/10/03
73 1.1.1.3.2.4 Order production sensors 4 w Thu 10/17/02 Wed 11/13/02 72
74 1.1.1.3.2.5 L1 Sensors Released For Production 0 w Wed 11/13/02 Wed 11/13/02 73
101 1.1.2 Readout System 145 w Tue 9/4/01 Mon 8/2/04
102 1.1.2.1 SVX4 Chips 67 w Mon 12/3/01 Thu 4/10/03
109 1.1.2.1.7 Test wafers 4 w Mon 10/14/02 Fri 11/8/02 108
112 1.1.2.2 L0 Hybrids 77 w Mon 1/7/02 Thu 7/17/03
119 1.1.2.2.2 Production 67 w Mon 3/18/02 Thu 7/17/03
130 1.1.2.2.2.11 Procure and qualify hybrid burn-in fixtures 6 w Thu 10/3/02 Wed 11/13/02 122 1.1.4.2(0.33) EQ
134 1.1.2.3 L1 Hybrids 76.4 w Tue 9/4/01 Thu 3/20/03
141 1.1.2.3.2 Production 45 w Wed 4/24/02 Thu 3/20/03
145 1.1.2.3.2.4 Produce hybrids 12 w Fri 8/16/02 Fri 11/8/02 144 1.1.2.2.3.3 EQ
260 1.1.2.13 Adapter Cards 98 w Tue 9/4/01 Thu 8/21/03
264 1.1.2.13.4 Develop final specifications 4 w Thu 10/31/02 Wed 11/27/02 263,106,122,144,195,205,215,252
270 1.1.2.14 SASEQ Test Stands 59.2 w Mon 11/19/01 Tue 2/4/03
275 1.1.2.14.2 Purple Card 46.4 w Mon 2/4/02 Thu 1/9/03
280 1.1.2.14.2.5 Procure cards 16 w Fri 7/12/02 Fri 11/1/02 279 1.1.2.5.3 EQ
287 1.1.2.14.5 Commercial Products 8.6 w Tue 10/1/02 Mon 12/2/02
289 1.1.2.14.5.2 Procure bit3 8 w Tue 10/1/02 Mon 11/25/02
290 1.1.2.14.5.3 Procure low voltage power supplies 8 w Tue 10/1/02 Mon 11/25/02
302 1.1.2.17 High Voltage System 40 w Wed 5/1/02 Thu 2/20/03
305 1.1.2.17.3 Procure new modules 16 w Fri 7/26/02 Fri 11/15/02 3041.1.2.3.6,1.1.2.3.7,1.1.2.9.2.1(0.16),1.1.2.9.2.2(0.15),1.1.2.9.2.3(0.09) EQ
313 1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 1.1.3.2 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
321 1.1.3.2.1 L0-L1 barrel assembly 127 w Mon 8/6/01 Thu 2/26/04
322 1.1.3.2.1.1 L0 Barrel 127 w Mon 8/6/01 Thu 2/26/04
330 1.1.3.2.1.1.2 L0 structures 127 w Mon 8/6/01 Thu 2/26/04
338 1.1.3.2.1.1.2.8 Prototype sensor supports 8 w Thu 9/26/02 Wed 11/20/02 331,332,337
339 1.1.3.2.1.1.2.9 Prototype cooling tubes and connections 8 w Thu 9/26/02 Wed 11/20/02 331,334,337,338SS
340 1.1.3.2.1.1.2.10 Prototype support of readout 8 w Thu 9/26/02 Wed 11/20/02 331,335,337,339SS
385 1.1.3.2.5 L2-L5 barrel assembly 109.2 w Mon 10/1/01 Tue 12/9/03
393 1.1.3.2.5.2 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
448 1.1.3.2.5.2.9 Perform deflection tests on stave prototypes 8 w Thu 10/3/02 Wed 11/27/02 447
535 1.1.3.8 Cylinders 110 w Thu 11/29/01 Thu 2/19/04
536 1.1.3.8.1 South support cylinder assembly 62 w Mon 2/4/02 Tue 4/29/03
545 1.1.3.8.1.9 Fabricate stave positioning bulkhead 6 w Thu 10/17/02 Wed 11/27/02 544 1.1.3.4.9(0.80) EQ
586 1.1.3.11 Coolant distribution system 54 w Mon 2/4/02 Tue 3/4/03
589 1.1.3.11.3 Design and fabricate coolant distribution bulkheads 16 w Wed 8/7/02 Wed 11/27/02 588 1.1.3.5 EQ
597 1.1.4 Detector Production and Testing 130 w Mon 10/29/01 Thu 6/10/04
652 1.1.4.9 10/20 Axial Modules 63.4 w Wed 10/23/02 Fri 2/6/04
653 1.1.4.9.1 Develop module prototype 4 w Wed 10/23/02 Tue 11/19/02 85SS+2 w,103,163SS+3 w,676
698 1.1.4.11 10/10 Stereo Modules 70.2 w Wed 9/25/02 Thu 2/26/04
699 1.1.4.11.1 Develop module prototype 8 w Wed 9/25/02 Tue 11/19/02 85SS+2 w,103,163SS+4 w,630
771 1.1.5 Radiation Monitors 35 w Tue 10/1/02 Mon 6/16/03
772 1.1.5.1 Design system 8 w Tue 10/1/02 Mon 11/25/02
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Resource Names

DESF

EEF[50%],PHYSF[50%]

MTU,DESF[30%],MEF[30%]

EEU[50%],PHYSU[20%],DESF

ETF[20%],PHYSU[20%]
ETF[20%],PHYSU[20%]

PHYSF[10%]

PHYSU[30%],MEU[30%],MTU[30%],PHYSF[5%]
PHYSU[30%],MEU[30%],MTU[30%],PHYSF[5%]
PHYSU[30%],MEU[30%],MTU[30%],PHYSF[5%]

PHYSF,MEF,CMML[50%],CMMP[25%],CMMT[25%]

PHYSF,MEF,MTF,CMMT[25%],CMMM[25%]

PHYSF,MEF,MTF,DESF

PHYSF,MTF,MEF[50%],DESF

PHYSF,MTF,MEF,DESF
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